

Procurement Activities (Pre-Bid Conference & Opening) Livestreaming Report

District Office

Bataan First DEO

Reporting Period

August 1, 2024 to August 31, 2024

CIVIL WORKS

No.	Contract ID	Contract Description	Activity	Date	Time	Link
1	24CA0070	Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Drainage Structure, Purok 1 and Purok 2, Balsik, Hermosa, Bataan	OPENING OF BIDS	8/6/2024	10:00 AM	https://youtube.com/live/Bk0FpDdcyWE?si=FnU1zjwO8opVCeHD/
2	24CA0093	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road and Bridge, Balut to Orani Fishport leading to Pantalan Bago, Pantalan Luma and Parang Parang, Orani, Bataan	OPENING OF BIDS	8/6/2024	10:00 AM	https://youtube.com/live/Bk0FpDdcyWE?si=FnU1zjwO8opVCeHD/
3	24CA0082	Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services -Construction of Multi-Purpose Building (Samal Sport Complex), Samal, Bataan	OPENING OF BIDS	8/29/2024	10:00 AM	https://youtube.com/live/sNdmyEKqwus?si=3rE3G2G3gioxxRCI/
4	24CA0087	Bridge Program - Widening of Permanent Bridges, Orani Br. 2 (B01699LZ) along Roman Expressway	OPENING OF BIDS	8/29/2024	10:00 AM	https://youtube.com/live/sNdmyEKqwus?si=3rE3G2G3gioxxRCI/

5	24CA0090	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Roman Expressway - K0101+100	OPENING OF BIDS	8/29/2024	10:00 AM	https://youtube.com/live/sNdmyEKqwus?si=3rE3G2G3gioxxRCI/
---	----------	--	-----------------	-----------	----------	---

GOODS AND SERVICES


No.	Contract ID	Contract Description	Activity	Date	Time	Link
1	24GCA05	Procurement of Security Guard Services to be deployed at DPWH Bataan First District Compound, Orani, Bataan	PREBID CONFERENCE	8/22/2024	2:00 PM	https://youtube.com/live/voR5QsmEc48?si=Sah7EX_ReyU3NWq2/

CONSULTING SERVICES

No.	Contract ID	Contract Description	Activity	Date	Time	Link
1	NONE	NONE	NONE	NONE	NONE	NONE

CERTIFICATION

I hereby attest and certify under pain of perjury that this report and all information submitted herein is true and correct to the best of my knowledge. I understand that should any information submitted is proved to be inaccurate, erroneous or incomplete, the necessary civil, criminal, and/or administrative sanctions, as may be applicable and proper, may be imposed against my person.

LUISA DR. LINTAG		09/06/2024
BAC Secretariat Head:	Signature	Date

Report on the Implementation of Electronic Bid Submission in Compliance with D.O. 87, S. 2020

Procuring Entity		:	DPWH – Bataan 1 st District Engineering Office				
Reporting Period		:	From	8/01/2024	To	8/31/2024	
No.	Contract ID	Contract Description		Date of Advertisem ent	Date of Creation of Contract E- Folder	Deadline of Bid Submission	No. of E-Bids Received
1	24CA0082	Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services -Construction of Multi-Purpose Building (Samal Sport Complex), Samal, Bataan		4/18/2024	4/18/2024	8/22/2024	0
2	24CA0087	Bridge Program - Widening of Permanent Bridges, Orani Br. 2 (B01699LZ) along Roman Expressway		4/18/2024	4/18/2024	8/22/2024	0
3	24CA0090	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Roman Expressway - K0101+100		5/29/2024	5/28/2024	8/22/2024	0
4	24CA0070	Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Drainage Structure, Purok 1 and Purok 2, Balsik, Hermosa, Bataan		3/26/2024	3/26/2024	8/6/2024	0

5	24CA0093	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road and Bridge, Balut to Orani Fishport leading to Pantalan Bago, Pantalan Luma and Parang Parang, Orani, Bataan	5/29/2024	5/28/2024	8/6/2024	0
---	----------	--	-----------	-----------	----------	---

Goods and Services

No.	Contract ID	Contract Description	Date of Advertisement	Date of Creation of Contract E-Folder	Deadline of Bid Submission	No. of E-Bids Received
1	NONE	NONE	NONE	NONE	NONE	NONE

Consulting Services

No.	Contract ID	Contract Description	Date of Advertisement	Date of Creation of Contract E-Folder	Deadline of Bid Submission	No. of E-Bids Received
1	NONE	NONE	NONE	NONE	NONE	NONE

No. of Unique Bidders [i.e. number of firms using E-Submission, not particularly equivalent to the number of e-bids received]

NONE

CERTIFICATION:

I hereby attest and certify under pain of perjury that this report and all information submitted herein is true and correct to the best of my knowledge. I understand that should any information submitted is proved to be inaccurate, erroneous or incomplete, the necessary civil, criminal, and/or administrative sanctions, as may be applicable and proper, may be imposed against my person.

LUISA DR. LINTAG		09/06/2024
Head, BAC Secretariat:	Signature	Date

Post-Contract Award Disclosures Report

Procuring Entity	:	<i>DPWH – Bataan 1st District Engineering Office</i>			
Reporting Period	:	From	<i>8/01/2024</i>	To	<i>8/31/2024</i>
Youtube Account	:	<i>https://www.youtube.com/@DPWHBataan1stDEO/</i>			
Sharing DPWH Facebook Account	:				
Newspaper	:				

Civil Works


No.	Contract ID	Contract Description	Newspaper Issue Date	YOUTUBE Link
<i>1</i>	<i>24CA0070</i>	<i>Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Drainage Structure, Purok 1 and Purok 2, Balsik, Hermosa, Bataan</i>	<i>NONE</i>	<i>https://youtube.com/watch?v=fHqS-mH5CxA&si=uEPB8oJPgGlhuAu2/</i>
<i>2</i>	<i>24CA0091</i>	<i>Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control Project along Almacen River Cut-Off Channel, Phase IV-DMC, Hermosa, Bataan</i>	<i>NONE</i>	<i>https://youtube.com/watch?v=fHqS-mH5CxA&si=uEPB8oJPgGlhuAu2/</i>
<i>3</i>	<i>24CA093</i>	<i>Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road and Bridge, Balut to Orani Fishport leading to Pantalan Bago, Pantalan Luma and Parang Parang, Orani, Bataan</i>	<i>NONE</i>	<i>https://youtube.com/watch?v=fHqS-mH5CxA&si=uEPB8oJPgGlhuAu2/</i>

Goods and Services				
No.	Contract ID	Contract Description	Newspaper Issue Date	Link
1	NONE	NONE	NONE	<u>NONE</u>

Consulting Services				
No.	Contract ID	Contract Description	Newspaper Issue Date	Link
1	NONE	NONE	NONE	NONE

CERTIFICATION:

I hereby attest and certify under pain of perjury that this report and all information submitted herein is true and correct to the best of my knowledge. I understand that should any information submitted is proved to be inaccurate, erroneous or incomplete, the necessary civil, criminal, and/or administrative sanctions, as may be applicable and proper, may be imposed against my person.

LUISA DR. LINTAG		09/06/2024
BAC Secretariat Head:	Signature	Date

Consolidated Report on the Implementation of Electronic Bid Submission in Compliance with D.O. 87, S. 2020

Procuring Entity		:	<i>DPWH – Bataan 1st District Engineering Office</i>		
Reporting Period		:	From	<i>8/01/2024</i>	To <i>8/31/2024</i>
No.	Procuring Entity		No. of Contracts with E-Folder	No. of Electronic Bids Received	No. of Unique Bidders
<i>1</i>	<i>DPWH – Bataan 1st District Engineering Office</i>		<i>0</i>	<i>0</i>	<i>0</i>

Consolidated Procurement Activities (Pre-Bid Conference & Opening) Livestreaming Report

Bataan 1st District Engineering Office		:	<i>I</i>					
Reporting Period		:	From	<i>8/01/2024</i>		To	<i>8/31/2024</i>	
No.	Procuring Entity	Youtube Account	Civil Works		Goods and Services		Consulting Services	
			PBC	Opening	PBC	Opening	PBC	Opening
<i>1</i>	<i>DPWH – Bataan 1st District Engineering Office</i>	<i>https://www.youtube.com/@DPWHBataan1stDEO/</i>	<i>0</i>	<i>5</i>	<i>1</i>	<i>0</i>	<i>0</i>	<i>0</i>

Consolidated Post-Contract Award Disclosures Report

Procuring Entity		:	<i>DPWH – Bataan 1st District Engineering Office</i>			
Reporting Period		:	From	<i>8/01/2024</i>	To	<i>8/31/2024</i>
No.	Procuring Entity	Newspaper Issue	Youtube Account	Civil Works	Goods and Services	Consulting Services
1	<i>DPWH – Bataan 1st District Engineering Office</i>	NONE	https://www.youtube.com/@DPWHBataan1STDEO/	3	0	0