



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 23, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 July 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer VERONICO O. MICARANDAYO**, Zamboanga del Norte 3rd DEO for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100273000 Project ID: P00304405MN OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads <u>Dapitan-Dakak-Rizal Coastal Loop National Rd-</u> K1864+085 - K1865+960			 OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads <u>Rizal-Dakak-Dapitan Coastal Loop National Rd-</u> K1804+780 - K1805+280 K1817+200 - K1817+282		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure 5,523.24 sq.m.	P 3,548.64/ sq.m.	P 19.60 M	CW1- Construction of Road Slope Protection Structure 5,523.24 sq.m.	P 3,548.64/ sq.m.	P 19.60 M
EAO	-	P 400,000	EAO	-	P 400,000
Total:		P 20.00 M	Total:		P 20.00 M
Justification: <ul style="list-style-type: none">• <u>Typographical error.</u> The correct name of the project based on RBIA should be "Rizal-Dakak-Dapitan Coastal Loop Road".• This is an additional project in the CY 2019 GAA which overlapped with the CY 2018 GAA of the Regional Office project.• The <u>construction of road slope protection</u> at the new station limits is highly necessary due to the damages brought by landslide.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/ICA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02715