



23 APR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 10 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100581000 Project ID: P00230185MN					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Panacan Avenue Road leading to Sasa Wharf-F. Bangoy International Airport, Brgy. Panacan, Davao City			Panacan Avenue Road leading to Sasa Wharf-F. Bangoy International Airport, Brgy. Panacan, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Reconstruction from Paved to Concrete: 0.400 Lane km	P 19,110.00/ Lane km	P 7,644	CW-1 Reconstruction from Paved to Concrete: 0.988 Lane km	P7,736.84/ lane km	P 7,644
EAO	-	P 156	EAO	-	P 156
Total:		P 7,800	Total:		P 7,800
Justification:					
Increase in physical target from 0.400 lane km to 0.988 lane km due to the following:					
<ul style="list-style-type: none">The road runs on a very flat terrain; andVery minimal corrections on the vertical and horizontal alignments, hence, the project shall be extended to include section which also needs reconstruction.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02591