



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 5, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 21 May 2020 of **DPWH Region XI Assistant Regional Director ARTURO P. LONGYAPON**, for and in the absence of Regional Director, endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200317000 Project ID: P00444731MN					
Local Program – National Roads and Bridges - National Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects			Local Program – National Roads and Bridges - National Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects		
Construction of Drainage along Davao - Cotabato Old Rd. - K1520 + 745 - K1520 + 750			Construction of Drainage along Davao - Cotabato Old Rd. - K1520 + 745 - K1520 + 750		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road/ 600.00 lm	₱ 32.667T/ lm	₱ 19.600M	CW1- Construction of Drainage Structure along Road/ 820.00 lm	₱ 23.902T / lm	₱ 19.600M
EAO	-	₱ 400.0T	EAO	-	₱ 400.0T
Total:		₱ 20.0M	Total:		₱ 20.0M
Justification:					
<ul style="list-style-type: none">Increase in physical target from 600 lineal meter (lm) to 820 lineal meter (lm) due to the minimal earthworks at some portions along the river bank.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

subject to reasonable unit cost of drainage per LM.

DIMAS S. SOQUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G02938