



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

23 APR 2018

MEMORANDUM

FOR : Secretary **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 10 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|--|--------------------------|--------------------|--|-------------------------|------------------------|
| Project Description | | | | | |
| UACS No. 320101102300000 Project ID: P00222056MN | | | | | |
| OO2: Protect Lives and Properties Against Major Floods | | | OO2: Protect Lives and Properties Against Major Floods | | |
| Flood Management Program | | | Flood Management Program | | |
| Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems | | | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems | | |
| Installation of Gabions and Mattresses along Matina River, Kadayawan Section, Brgy. Talomo, Davao City | | | Installation of Gabions and Mattresses along Matina River, Kadayawan Section, Brgy. Talomo, Davao City | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1 Construction of Flood Mitigation Structure: 500 lineal meters | P 98.00/ lineal meter | P 49,000 | CW-1 Construction of Flood Mitigation Structure: 650 lineal meters | P75.38/ lineal meter | P 49,000 |
| EAO | - | P 1,000 | EAO | - | P 1,000 |
| Total: | | P 50,000 | Total: | | P 50,000 |
| Justification: | | | | | |
| Increase in physical target from 500 lm to 650 lm due to the following: | | | | | |
| <ul style="list-style-type: none">Some portions along the riverbank require minimal earthworks; andThe design requires only 7 layers of gabions as per actual site condition instead of the anticipated 8 layers. | | | | | |

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Regional Mindanao Operation

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02573