



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 05, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated May 21, 2020 of **DPWH Region XI Director ALLAN S. BORROMEO**, endorsing the request of OIC-District Engineer **DANIEL A. JARAVATA**, Compostela Valley DEO, for the **modification** of the project under FY 2020 GAA, to wit;

| As per GAA/Original | | | As Modified | | |
|---|-----------------------|---------------------|---|----------------------|---------------------|
| Project Description | | | | | |
| UACS No. 300116203236000 Project ID: P00443670MN Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Concrete Road Katipunan, Nabunturan, Compostela Valley | | | Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Concrete Road Katipunan, Nabunturan, Compostela Valley | | |
| Type of Work/ Physical Target | Unit Cost | Allocation | Type of Work/ Physical Target | Unit Cost | Estimated Cost |
| CW1- Construction of Concrete Road/ 1.960 lane km | ₱ 10.00 M/ Lane km | ₱ 19,600,000 | CW1- Construction of Concrete Road/ 2.800 lane km | ₱ 7.00 M/ Lane km | ₱ 19,600,000 |
| EAO | - | ₱ 400,000 | EAO | - | ₱ 400,000 |
| Total: | | ₱ 20,000,000 | Total: | | ₱ 20,000,000 |
| Justification: <ul style="list-style-type: none">Increase in physical target from 1.940 lane km to 2.800 lane km since the road traverses on a flat terrain <u>instead of the anticipated rolling terrain</u>. The existing average carriageway width of the road is 6 meters and with minimal vertical correction (on-grade), hence, lesser earthworks. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNON, CESO I

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0G02965