



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

01 OCT 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 August 2019 of **DPWH Region XI OIC-Assistant Regional Director JOSELITO B. CABALLERO**, endorsing the request of **District Engineer WILFREDO G. AGUILAR, Davao City District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2019 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117205113000 Project ID : P00347724MN					
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Rehabilitation of Road, Brgy. Baliok, Davao City			Rehabilitation of Road, Brgy. Baliok, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/ 2.322 lane km	₱ 4.05039 M/ lane km	₱ 9.4050 M	CW1 – Construction of Concrete Road/ 2.064 lane km	₱ 4.55669 M/ lane km	₱ 9.4050 M
EAO	-	₱ 95.0 T	EAO	-	₱ 95.0 T
Total		₱ 9.50 M	Total		₱ 9.50 M
Justification:					
<ul style="list-style-type: none">Decrease in physical target from "2.322 lane km." to "2.064 lane km."Drainage structures are included in order for the road to have proper drainage system and prolong its economic life.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. NERMAN
Undersecretary
OFFICE - IN - CHARGE

2.3 aap/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02775

19-10406