



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

23 APR 2018

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 10 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEO, CESO IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101102301000 Project ID: P00222409MN					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management Program			Flood Management Program		
Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Installation of Gabions and Mattresses along Panacan River, Davao City			Installation of Gabions and Mattresses along Panacan River, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 Construction of Flood Mitigation Structure: 250 lineal meters	P117.60/ lineal meter	P 29,400	CW-1 Construction of Flood Mitigation Structure: 502 lineal meters	P 58.57/ lineal meter	P 29,400
EAO	-	P 600	EAO	-	P 600
Total:		P 30,000	Total:		P 30,000
Justification: Increase in physical target from 250 lineal meters to 502 lineal meters due to the following: <ul style="list-style-type: none">The design requires only 5 layers of gabions as per actual site condition instead of the anticipated 6 layers; andThe design of the project requires only minimal earthworks.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Mindanao Operation

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02571