

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 10, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated May 05, 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO**, endorsing the request of District Engineer **MINDA R. ROSLINDA**, Davao del Norte DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203297000 Project ID: P00443716MN					
Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Road, Gulayan - Mandarin, Brgy. Datu Abdul, Panabo City, Davao del Norte			Concreting of Road, Gulayan - Mandarin, Brgy. Datu Abdul, Panabo City, Davao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 4.20 lane km	₱ 7.00M / Lane km	₱ 29,400,000	CW1- Construction of Concrete Road/ 4.272 lane km	₱ 6.882 M/ Lane km	₱ 29,400,000
EAO	-	₱ 600,000	EAO	-	₱ 600,000
Total:		₱ 30,000,000	Total:		₱ 30,000,000
Justification: Increase in physical target from 4.20 lane km to 4.272 lane km due to the following: <ul style="list-style-type: none">Minimal volume of earthworks since all sections traverse relatively flat terrain; andTo cover one (1) additional section (section 3) which is the only remaining unpaved road.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 TMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G02963