



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department


This refers to the Memorandum dated 11 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Noel C. Basañes, Davao del Norte DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100001000 Project ID: P00230090MN					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Access Road leading to Tagum Energy Park, Brgy. Apokon to Hijo Resources to Lanikai Boutique Hotel and Banana Beach, Brgy. Madaum, Tagum City, Davao Del Norte			Access Road leading to Tagum Energy Park, Brgy. Apokon to Hijo Resources to Lanikai Boutique Hotel and Banana Beach, Brgy. Madaum, Tagum City, Davao Del Norte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 6.668 Lane Km	P 14,472.11/ Lane Km	P 96,500.00	CW-1 Construction of Concrete Road: 7.367 Lane Km	P 13,098.95/ Lane Km	P 96,500.00
EAO	-	P 3,500.00	EAO	-	P 3,500.00
Total:		P 100,000.00	Total:		P 100,000.00
Justification:					
<ul style="list-style-type: none">Increase in physical target from 6.668 lane km to 7.367 lane km since the average height of roadway embankment is only 1.00 meter instead of the anticipated 1.50 meter.There is a need to extend the limits of the project since the total +length of the said road enrolled in the DOT – DPWH Convergence is 15.12 lane kms.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02736