



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

23 APR 2018

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 10 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100067000 Project ID: P00221834MN					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management Program			Flood Management Program		
Construction/ Maintenance of Flood Mitigation Facilities within Major River Basins and Principal Rivers			Construction/ Maintenance of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Riverbank Protection & Installation of Gabions and Mattresses along Talomo River, Talomo, Davao City			Construction of Riverbank Protection & Installation of Gabions and Mattresses along Talomo River, Talomo, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 Construction of Flood Mitigation Structure: 500 lineal meters	P 125.45/ lineal meter	P 62,725	CW-1 Construction of Flood Mitigation Structure: 867 lineal meters	P 72.35/ lineal meter	P 62,725
EAO	-	P 2,275	EAO	-	P 2,275
Total:		P 65,000	Total:		P 65,000
Justification: Increase in physical target from 500 lineal meters to 867 lineal meters due to the following: <ul style="list-style-type: none">The design requires only 7 layers of gabions as per actual site condition instead of the anticipated 9 layers; andThe design of the project requires only minimal earthworks.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL CABUT

Senior Undersecretary

Undersecretary for Regional Mindanao Operation

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02582