

March 10, 2020

## MEMORANDUM

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 24 February 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310107100131000</b> <b>Project ID: P00400047MN</b>  OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads  Daang Maharlika (MN) - K1399 + 500 - K1399 + 600, K1400 + 150 - K1400 + 225			 OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads  Daang Maharlika (MN) - K1399+500 - K1399+570, <b>K1399+570 – K1399+630, K1399+630 – K1399+650, K1400+150 – K1400+190, K1400+190 – K1400+210, K1400+210 – K1400+255</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure/ 5,160.00 sq.m.	<del>₱ 12.859T/</del> sq.m.	₱ 66,353.40M	CW1- Construction of Road Slope Protection Structure/ 4,185.00 sq.m.	<del>₱ 15.855T/</del> sq.m.	₱ 66,353.40M
EAO	-	₱ 2,406.60M	EAO	-	₱ 2,406.60M
<b>Total:</b>		<b>₱ 68.760M</b>	<b>Total:</b>		<b>₱ 68.760M</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>Change in station limits based on the actual location of the priority sections with urgent need of slope protection structures.</li><li>Decrease in physical target from 5,160 sq.m. to 4,185 sq.m. since the erosion control mat TYPE IV (Synthetic Erosion Control Mat ) is added in the scopes of work to prevent pre-vegetated soil loss by stabilizing and protecting soils from rainfall and surface erosion.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOSUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

WINOG02844