



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

23 APR 2018

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 11 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, requesting for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100570000 Project ID: P00230117MN					
OO3: Convergence and Special Support Program			OO3: Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Crossing Mahayag Road leading to Safari Land Crocodile Park, Barangay Mahayag, Davao City			Crossing Mahayag Road leading to Safari Land Crocodile Park, Barangay Mahayag, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 2.602 Lane km	P 7,841.51/ Lane km	P 20,403.60	CW-1 Construction of Concrete Road: 2.430 Lane km	P 8,396.54/ Lane km	P 20,403.60
EAO	-	P 416.40	EAO	-	P 416.40
Total:		P 20,820.00	Total:		P 20,820.00
Justification: Decrease in physical target from 2.602 lane km to 2.43 lane km due to the following: <ul style="list-style-type: none">The road runs on a combination of a flat and rolling terrain instead of the anticipated flat terrain only; andCorrection on vertical and horizontal alignment of the road that requires excavation of 1.3 meter in height for some portion of the road to conform with DPWH Design Guidelines and Standards.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02576