

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 17, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 14 May 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO** endorsing the request of **District Engineer MINDA R. ROSLINDA, Davao Del Norte, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117207440000 Project ID : P00444163MN  Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program  Construction of Concrete Road, <b>Manduaao</b> -Licanan, Panabo City to Davao City Boundary, Davao del Norte			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program  Construction of Concrete Road, <b>Maduaao</b> -Licanan, Panabo City to Davao City Boundary, Davao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road  2.740 lane km	P 7.443066 M / lane km	P 20.3940 M	CW1 – Construction of Concrete Road  2.486 lane km	P 8.203540 M/ lane km <i>P 16.4 M/km</i>	P 20.3940M
EAO	-	P 206.0 T	EAO	-	P 206.0 T
Total		P 20.600 M	Total		P 20.600 M
<b>Justification:</b> <ul style="list-style-type: none"><li>Typographical error in project name. The correct spelling of the barangay where the project is located is <b>Maduaao</b> instead of <b>Manduaao</b>.</li><li>Decrease in physical target from 2.740 lane km to 2.486 lane km due to the following:<ul style="list-style-type: none"><li>Revision of the carriageway width and thickness from 6.10m with 230mm to 6.70m with 280mm as per approved pavement design, as this road passes through several banana packing houses and other processing plants.</li><li>Inclusion of other necessary miscellaneous structures.</li></ul></li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

**DIMAS S. SOGUNON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN0G02982