



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 18 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Noel C. Basañes, Davao del Norte DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116201238000 Project ID: P00258486MN					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Rehabilitation of Road Purok 2 - Purok 9, Brgy. Cabaywa, Asuncion, Davao del Norte			Rehabilitation of Road Purok 2 - Purok 9, Brgy. Cabaywa, Asuncion, Davao del Norte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Rehabilitation of Concrete Road: 0.220 Lane Km	P 8,909.09/ Lane Km	P 1,960.00	CW-1 Construction of Gravel Road: 0.640 Lane Km	P 3,062.50/ Lane Km	P 1,960.00
EAO		P 40.00			P 40.00
Total:		P 2,000.00	Total:		P 2,000.00
Justification: Decrease in Target					
• Change in type of work from Rehabilitation of Concrete Road to Construction of Gravel Road since funds is insufficient for road concreting due to massive embankment (from borrow). Hence, resulting to the increase of the project length from 0.220 lane km (Concreting; 5.00 m width with 20mm thk.) to 0.640 lane km (Gravelling; 8.0 m width with 200 mm thk).					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL A. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02751