

March 9, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 February 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100333000 Project ID: P00400056MN OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Davao City Div Rd - K1511 + 420 - K1511 + 800			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Davao City Div Rd – K1510 + 230 – K1510 + 324		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure/ 3,900.00 sq.m.	₱ 30,198T/ sq.m.	₱ 117,773.425M	CW1- Construction of Road Slope Protection Structure/ 3,574.00 sq.m.	₱ 32,953T/ sq.m.	₱ 117,773.425M
EAO	-	₱ 4,271.575M	EAO	-	₱ 4,271.575M
Total:		₱ 122.045M	Total:		₱ 122.045M
Justification: <ul style="list-style-type: none">Change in station limits to prioritize more critical sections which need immediate measure/interventions to prevent traffic, per join validation conducted by Department of Public Works and Highways (DPWH) and Davao City Disaster Risk Reduction and Management Office (CDRRMO).<u>Increase in unit cost since the erosion control mat included is Type IV (synthetic Erosion Control Mat) instead of the anticipated Type I (Straw Erosion Control Mat) to prevent pre-vegetated soil loss by stabilizing and protecting soils from rainfall and surface erosion. The derived unit cost is based on the approved Program of Works and Detailed Unit Price Analysis (DUPA).</u>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0G02850