



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **XI-032**
Project ID: **P00354014MN**

August 28, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 14 August 2019 of **DPWH Region XI Director ALLAN S. BORROMEO**, endorsing the request of **OIC-District Engineer MINDA R. ROSLINDA**, Compostela Valley District Engineering Office, for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116202089000 Project ID: P00354014MN Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road, Mawab-Maragusan Road to Brgy. Limbo to Brgy. Panangan, Maco, Compostela Valley			 Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road, Mawab-Maragusan Road to Brgy. Limbo to Brgy. Panangan, Maco, Compostela Valley		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 0.920 lane-km	₱ 10.652174M/ lane-km	₱ 9.800M	CW1- Construction of Concrete Road / 1.505 lane-km	₱ 6.511628M/ lane-km	₱ 9.800M
EAO	-	₱ 200.0T	EAO	-	₱ 200.0T
Total:		₱ 10.0M	Total:		₱ 10.0M
Justification: <ul style="list-style-type: none">Increase in physical target from 0.920 lane km to 1.505 lane km since the road runs on flat terrain instead of the anticipated flat to rolling terrain. Hence, the road design requires very minimal vertical correction or lesser earthworks resulting to decrease in unit cost. As such, project limits extended to cover adjacent section which also needs concreting.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02762

19-9766