



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

23 APR 2018

**MEMORANDUM**

**FOR :** Secretary **MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum dated 6 April 2018 of **DPWH Region XI Assistant Regional Director ZENAIDA T. TAN, Director IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 320101102293000</b> <b>Project ID: P00221105MN</b>  OO2: Protect Lives and Properties Against Major Floods  Flood Management Program  Construction/ Maintenance of Flood Mitigation Structures Drainage and Systems  Installation of Gabions and Mattresses along Lasang River, Mabuhay-Pañalum-Paquibato Section, Davao City			OO2: Protect Lives and Properties Against Major Floods  Flood Management Program  Construction/ Maintenance of Flood Mitigation Structures Drainage and Systems  Installation of Gabions and Mattresses along Lasang River, Mabuhay-Pañalum-Paquibato Section, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 Construction of Flood Mitigation Structure: 400 lineal meters	P 122.50/ lineal meter	P 49,000	CW-1 Construction of Flood Mitigation Structure: 539 lineal meters	P 90.91/ lineal meter	P 49,000
EAO	-	P 1,000	EAO	-	P 1,000
Total:		P 50,000	Total:		P 50,000
<b>Justification:</b> Increase in physical target from 400 lineal meters to 539 lineal meters since the design requires only 6 layers of gabions as per actual site condition instead of the anticipated 8 layers.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Regional Mindanao Operation

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02609