



03 MAY 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : Secretary **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 18 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Noel C. Basañes, Davao del Norte DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116201242000 Project ID: P00258490MN					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Rehabilitation of Road Purok 8 - Purok 5, Sto. Niño - Purok Falcata, Brgy. Sawata, Davao del Norte			Rehabilitation of Road Purok 8 - Purok 5, Sto. Niño - Purok Falcata, Brgy. Sawata, Davao del Norte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Rehabilitation of Concrete Road: 0.430 Lane Km	P 11,395.35/ Lane Km	P 4,900.00	CW-1 Construction of Concrete Road: 0.722 Lane Km	P 6,786.70/ Lane Km	P 4,900.00
EAO		P 100.00			P 100.00
Total:		P 5,000.00	Total:		P 5,000.00
Justification:					
<ul style="list-style-type: none">Change in type of work from "Rehabilitation of Concrete Road" to "Construction of Concrete Road" since there is no existing paved road in the area as per actual survey.Increase in physical target from 0.430 lane km to 0.722 lane km since the road runs on a flat terrain and only requires minimal correction on existing vertical and horizontal alignments.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL O. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02718