



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 17, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 20 May 2020 of **DPWH Region XI Assistant Director ARTURO P. LONGYAPON** endorsing the request of **District Engineer MINDA R. ROSLINDA, Davao Del Norte, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100627000 Project ID : P00400149MN OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads Surigao-Davao Coastal Rd - K1824 + 527 - K1825 + 510			 OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads Surigao-Davao Coastal Rd - K1824 + 527 - K1825 + 460		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Road Widening 1.960 lane km	₱ 18.500 M / lane km	₱ 36.260 M	CW1 – Road Widening 1.860 lane km	₱ 19.494624 M/ lane km <i>₱ 39 M / km.</i>	₱ 36.260 M
ROW Acquisition 12,779.20 sq.m.	₱ .939 T / sq.m.	₱ 12.00 M	ROW Acquisition 12,779.20 sq.m.	₱ .939 T / sq.m.	₱ 12.00 M
EAO	-	₱ 740.00 T	EAO	-	₱ 740.00 T
Total		₱ 49.00 M	Total		₱ 49.00 M
Justification: Decrease in physical target from 1.960 Lane Km to 1.860 Lane Km with change in station limits due the inclusion of the following: <ul style="list-style-type: none">Necessary miscellaneous structures such as center island and street lights complete with warning, information and regulatory signs, in order to make the road safe for motorists and pedestrians (24.38% of the total cost); andDrainage and slope protection structures such as RCPC (610mm, 1520mm, and 1830mm dia), manholes (1520mm and 1830mm dia), etc. to prevent occurrence of flooding and accommodate the volume of water inasmuch as said project is in a flood-prone area.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGNILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 aap/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG02980