



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 27, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated March 19, 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300112200109000</b> <b>Project ID: P00444752MN</b>					
Local - National Roads and Bridges - National Roads - Local Infrastructure Program			Local - National Roads and Bridges - National Roads - Local Infrastructure Program		
Preventive Maintenance of Road: Asphalt Overlay - Specific Location along Digos-Makar Road (S00184MN) <b>K1581+860-K1584+066</b>			Preventive Maintenance of Road: Asphalt Overlay - Specific Location along Digos-Makar Road ( <b>S00202MN</b> ) <b>K1580+897 – K1581+953, K1583+882 - K1584+066</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: <u>Asphalt Overlay/</u> 5.080 lane-km	₱ 19,488,189/ lane-km	₱ 99,000,000	CW1- Preventive Maintenance of Road: <u>Asphalt Overlay/</u> 5.080 lane-km	₱ 19,488,189/ lane-km	₱ 99,000,000
EAO	-	₱ 1,000,000	EAO	-	₱ 1,000,000
<b>Total:</b>		<b>₱ 100,000,000</b>	<b>Total:</b>		<b>₱ 100,000,000</b>
<b>Justification:</b> Change in stationing due to: <ul style="list-style-type: none"><li>• <u>Portion of the original limits (K1581+860 – K1584+066) will overlap with the P90M project (K1581+953-K1583+882) of the Davao del Sur DEO under FY2020 GAA with the same type of work and along the same road network;</u></li><li>• <u>Revised sections (a) K1580+897 – K1581+953 and (b) K1583+882 – K1584+066 are contiguous with the said project of the District Engineering Office.</u></li><li>• The unit cost <u>considers the inclusion of "Anti-Rutting Additive" (ARA),</u> as per final design, to prevent the road surface from rutting since heavy and 10-wheeler cargo trucks are also passing this road.</li></ul>					
Typographical error in the project description since K1580+897 – K1581+953 and K1583+882 – K1584+066 is within Digos-Makar with the Section ID S00202MN instead of S00184MN.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

*subject to reasonableness of unit cost of asphalt overlay up to at 39M/km.*

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN0G02953