



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

03 MAY 2018

**MEMORANDUM**

**FOR** : **Secretary MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum dated 18 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMELO, CESO IV**, endorsing the request of District Engineer Noel C. Basañes, Davao del Norte DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116201245000 Project ID: P00258493MN					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Rehabilitation of Road Brgy. <u>Sanangan</u> , San Isidro - Brgy. Sta. Felomina, Asuncion, Brgy. San Miguel, San Isidro, Davao del Norte			Rehabilitation of Road Brgy. <u>Sabangan</u> , San Isidro - Brgy. Sta. Felomina, Asuncion, Brgy. San Miguel, San Isidro, Davao del Norte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Rehabilitation of Concrete Road: 0.430 Lane Km	P 11,395.35/ Lane Km	P 4,900.00	CW-1 Rehabilitation of Concrete Road: 0.540 Lane Km	P 9,074.07/ Lane Km	P 4,900.00
EAO		P 100.00			P 100.00
Total:		P 5,000.00	Total:		P 5,000.00
Justification:					
<ul style="list-style-type: none"><li>• <u>Typographical error</u>, the name of the barangay is "<u>Sabangan</u>" not "<u>Sanangan</u>" as stipulated in GAA. Barangay Sanangan in the Municipality of San Isidro is not existing.</li><li>• <u>Increase in physical target by 0.110 lane km.</u> (from 0.430 lane km to 0.540 lane km) since the road runs on a flat terrain and only requires minimal correction on existing vertical and horizontal alignment.</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

**RAFAEL CAYABUT**

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02756

56