



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 16, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 19 May 2020 of **DPWH Region XI Director ALLAN S. BORROMEO** endorsing the request of **District Engineer MINDA R. ROSLINDA, Davao Del Norte, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100388000 Project ID : P00400487MN OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads Daang Maharlika (MN) - K1472 + 048 - K1472 + 289			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads Daang Maharlika (MN) - K1472 + 048 - K1472 + 931		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay 1.446 lane km	₱ 9.500443 M / lane km	₱ 13.73764 M	CW1 – Preventive Maintenance of Road: Asphalt Overlay 1.766 lane km	₱ 7.778958 M/ lane km	₱ 13.73764 M
EAO	-	₱ 280.360 T	EAO	-	₱ 280.360 T
Total		₱ 14.018 M	Total		₱ 14.018 M
Justification: Increase in physical target from 1.446 Lane km to 1.766 Lane km with modification in station limits due to the following: <ul style="list-style-type: none">Change in the design thickness of asphalt overlay from 100mm to 80mm to tap with the elevation of the inner four (4) lanes with asphalt overlay; andLimits extended to the section which needs asphalt overlay in order to utilize remaining allocation.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGNILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 aap/AVS/DSS

Department of Public Works and Highways
Office of the Secretary
WIN0G02981