



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAR 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 19 February 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEO, CESO IV**, requesting for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300204100027000 Project ID: P00230114MN					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones			Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones		
Brgy. Poblacion- Brgy. Dalawinon Connecting to Brgy. Kasuga in Support of Meat Processing, Magsaysay, Davao Del Sur			Brgy. Poblacion- Brgy. Dalawinon Connecting to Brgy. Kasuga in Support of Meat Processing, Magsaysay, Davao Del Sur		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 7.140 lane km	P 16,403.648/ lane km	P 117,122.05	CW-1 Construction of Concrete Road: 9.756 lane km	P 12,005.130/ lane km	P 117,122.05
EAO	-	P 4,247.95	EAO	-	P 4,247.95
Total:		P 121,370	Total:		P 121,370
Justification: Increase in physical target from 7.14 lane km to 9.756 lane km due to:					
<ul style="list-style-type: none">The road runs in a very flat terrain as per actual site condition instead of the anticipated combination of flat to rolling terrain; andThe road design based on the actual terrain only requires minimal earthworks, hence, low unit cost.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.


RAFAEL C. TABUT

Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02242