



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
 Manila

Number: XI-098  
 Project ID: P00443246MN

July 09, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
 Secretary  
 This Department

This refers to the memorandum dated 03 June 2020 of **DPWH Region XI Director ALLAN S. BORROMEIO** requesting for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116202171000 Project ID : P00443246MN  Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Construction of Concrete Road along Bypass Rd. at Jct. Elpidio Quirino Ave. (Tionko Ave. Section) - Jct. Ponciano St. (Davao City Post Office), Davao City			Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Construction of Concrete Road along Bypass Rd. at Jct. Elpidio Quirino Ave. (Tionko Ave. Section) - Jct. Ponciano St. (Davao City Post Office), Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road 0.756 lane km	P 127,645,502.65/ lane km	P 96,500,000.00	CW1 – Construction of Concrete Road <del>1.42742</del> lane km P 67.6 M/k.	P 33,802,244.61/ lane km	P 48,250,000.00
EAO	-	P 3,500,000.00	EAO	-	P 1,750,000.00
				Excess	P 50,000,000.00
Total P 100,000,000.00			Total P100,000,000.00		

**Justification:**

Decrease in amount from P 100M to P 50M with adjustment in component costs for CW1 and EAO based on the actual need for concreting of road, 1.42742 lane km (4-lanes of 0.356855 km).

Increase in physical target from 0.756 lane km to 1.42742 lane km due to the following:

- Inclusion of section 2 for construction of concrete road [from roundabout to Jct. Daang Maharlika (Marco Polo Hotel)] to cover the entire length of road which needs concreting, at the same time to include the reconstruction of dilapidated sections;
- Inclusion of miscellaneous structures such as improvement of intersection, off-carriageway improvement - roundabout using paver blocks, sidewalk curb and gutter, drainage structures - lateral drainage pipes (910mm dia RCPC), and 3 units of waiting sheds with canopy since project is along a highly urbanized area in the city.


0

Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various  
Infrastructure including Local Projects - Construction of Concrete Road along Bypass Rd. at Jct. Elpidio Quirino Ave. (Tionko Ave.  
Section) - Jct. Ponciano St. (Davao City Post Office), Davao City

Page 2 of 2


Based on our evaluation, the submitted request for modification of the said project is in order  
hence, it is respectfully recommended to the Secretary for his consideration and approval.

*subject  
To Immediate action of Ex lers  
fwd to C.O.*

  
**DIMAS S. SOGUILON, CESO I**

Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**

Secretary

2.3 aap/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WINOG03152