



03 MAY 2018

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**  
Secretary  
This Department


This refers to the Memorandum dated 18 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Noel C. Basañes, Davao del Norte DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>			<i>As Modified</i>		
<b>Project Description</b>					
<b>UACS No. 300116201249000</b> <b>Project ID: P00258497MN</b>					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Road Park. 8, Upper La Filipia - Prk. San Isidro, Brgy. La Filipina, Tagum City, Davao del Norte			Construction of Road Park. 8, Upper La <b>Filipina</b> - Prk. San Isidro, Brgy. La Filipina, Tagum City, Davao del Norte		
<b>Physical Target</b>	<b>Unit Cost (P'000)</b>	<b>Allocation (P'000)</b>	<b>Physical Target</b>	<b>Unit Cost (P'000)</b>	<b>Estimated Cost (P'000)</b>
CW-1 Construction of Concrete Road: 2.220 Lane Km	P 4,414.41/ Lane Km	P 9,800.00	CW-1 Construction of Concrete Road: 1.580 Lane Km	P 6,202.53/ Lane Km	P 9,800.00
EAO		P 200.00			P 200.00
<b>Total:</b>			<b>Total:</b>		
<b>Justification:</b>					
Typographical error, the name of the barangay is "La Filipina" not "La Filipia" as stipulated in GAA.					
Decrease in physical target from 2.220 lane km to 1.580 lane km due to:					
<ul style="list-style-type: none"> <li>Massive earthworks (mostly embankment) in order to conform with the DPWH Design Guidelines Criteria and Standards since the road runs in a rolling terrain.</li> <li>Inclusion of miscellaneous structures (i.e. metal guardrails, traffic signs and reflectorized pavement markings since portion of the project traverses a deep cliff.</li> </ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02728