



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

03 MAY 2018

**MEMORANDUM**

**FOR :** Secretary MARK A. VILLAR  
Secretary  
This Department


This refers to the Memorandum dated 11 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEO, CESO IV**, endorsing the request of District Engineer Noel C. Basañes, Davao del Norte DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100056000 Project ID: P00230111MN					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Brgy. Liboganon Road leading to Local Beach Resorts, Brgy. Liboganon, Tagum City, Davao Del Norte			Brgy. Liboganon Road leading to Local Beach Resorts, Brgy. Liboganon, Tagum City, Davao Del Norte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 8.000 Lane Km	P 7,237.50 / Lane Km	P 57,900.00	CW-1 Construction of Concrete Road: 4.495 Lane Km	P 12,880.98/ Lane Km	P 57,900.00
EAO	-	P 2,100.00	EAO	-	P 2,100.00
Total:		P 60,000.00	Total:		P 60,000.00
Justification:					
Decrease in physical target from 8.000 lane km to 4.495 lane km due to:					
<ul style="list-style-type: none"><li>Massive embankment which constitutes 25.54% of the total project cost, the ground will be elevated with an average height of 1.50 meters because the project site is located in a low-lying area and submerge to flood water during heavy rain; and</li><li>Inclusion of grouted riprap, Class "A" slope protection to protect the embanked materials from scouring.</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02779

22