



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Project
ID:

P004446

June 25, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated May 21, 2020 of **DPWH Region XI Assistant Director ARTURO P. LONGYAPON**, for and in the absence of the Regional Director, endorsing the request of OIC-District Engineer **DANIEL A. JARAVATA**, Compostela Valley DEO, for the **modification** of the project under FY 2020 GAA, to wit;

Project under FY 2020 GAA to WAC

As per GAA/Original			As Modified		
Project Description					
UACS No. 300107200650000 Project ID: P00444661MN					
Local Program – Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program			Local Program – Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program		
Construction of Revetment along Mawab River Phase II, Brgy. Poblacion, Mawab, Compostela Valley			Construction of Revetment along Mawab River Phase II, Brgy. Poblacion, Mawab, Compostela Valley		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Revetment/ 360.929 lm	₱ 164,575.30/ lm	₱ 59,400,000	CW1- Construction of Revetment/ 603.926 lm	₱ 98,356.42/ lm	₱ 59,400,000
EAO	-	₱ 600,000	EAO	-	₱ 600,000
Total:		₱ 60,000,000	Total:		₱ 60,000,000
Justification: <i>Use of steel sheet piles</i> • Based on the final design, the required height of the revetment needed is 6 meters instead of the anticipated 12 meters. Thus, change in design of revetment from steel sheet piles to concrete revetment with steel sheet pile foundation and increase in physical target from 360.929 lm to 603.926 lm.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G03098