



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 25, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated May 21, 2020 of **DPWH Region XI Assistant Director ARTURO P. LONGYAPON**, for and in the absence of the Regional Director, endorsing the request of OIC-District Engineer **DANIEL A. JARAVATA**, Compostela Valley DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300116203252000</b> <b>Project ID: P00443686MN</b>					
Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of concrete road, Lumatab to Binuangan, Maco, Compostela Valley			Construction of concrete road, Lumatab to Binuangan, Maco, Compostela Valley		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ <b>2.40</b> lane km	<b>₱12,250,000.00/</b> Lane km	₱ 29,400,000	CW1- Construction of Concrete Road/ <b>3.70</b> lane km	<b>₱16M / km</b> <b>₱7,945,945.95/</b> Lane km	₱ 29,400,000
EAO	-	₱ 600,000	EAO	-	₱ 600,000
<b>Total:</b>		<b>₱30,000,000</b>	<b>Total:</b>		<b>₱30,000,000</b>
<b>Justification:</b> Increase in physical target from 2.40 lane km to 3.70 lane km due to the following: <ul style="list-style-type: none"><li>The road traverses on a <u>flat terrain</u> instead of the anticipated combination of flat and rolling terrain; and</li><li>Minimal vertical correction (on-grade), hence, lesser earthworks.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


**DIMAS S. SOGNILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 IMM/LCA/AVS/DSS

**EMIL K. SADAIN, CESO I**  
Undersecretary for UPMO Operations  
and Technical Services  
Officer-In-Charge



Department of Public Works and Highways  
Office of the Secretary

