



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 MAY 2018

MEMORANDUM

FOR : Secretary **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 18 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Noel C. Basañes, Davao del Norte DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117202150000 Project ID: P00258903MN					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Construction of Roads, Samal, Davao del Norte			Construction of Roads, Samal, Davao del Norte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 0.200 Lane Km	P 5,000.00/ Lane Km	P 1,000.00	CW-1 Construction of Concrete Road: 0.140 Lane Km	P 7,142.86/ Lane Km	P 1,000.00
Total:		P 1,000.00	Total:		P 1,000.00
Justification:					
Decrease in physical target from 0.200 lane km to 0.140 lane km due to:					
<ul style="list-style-type: none">Change in design of pavement from 5.00 m width with 200mm thk. to 6.10 m width with 230mm thk., since the project is located in downtown area and the road is classified as a city road.The project is located in an island wherein there is no approved quarry site, thus construction materials are to be sourced out from Panabo City and transported to the project site through a Barge.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02891