



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

10 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR  
Secretary  
This Department

This refers to the Memorandum dated 25 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEO, CESO IV**, endorsing the request of District Engineer Noel C. Basañes, Davao del Norte DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116201256000 Project ID: P00258504MN					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Road, Brgy. Malinawon, Tagum City			Construction of Road, Brgy. Malinawon, Tagum City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 2.220 Lane Km	P 4,414.41/ Lane Km	P 9,800.00	CW-1 Construction of Concrete Road: 1.502 Lane Km	P 6,524.63/ Lane Km	P 9,800.00
EAO		P 200.00			P 200.00
Total:		P 10,000.00	Total:		P 10,000.00
<b>Justification:</b> Decrease in physical target from 2.220 lane km to 1.502 lane km were due to: <ul style="list-style-type: none"><li>Change in design of pavement from 5.00 m width with 200mm thk. to 6.10 m width with 230mm thk., since the project is located in downtown area and the road classified as a city road; and</li><li>Inclusion of drainage structures to prolong the economic life of the road, thus, higher unit cost.</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

**RAFAEL CRYABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

**MARK A. VILLAR**  
Secretary

**DIMAS S. SOGUILON**  
Undersecretary  
Officer-In-Charge

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02987