



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

04 JUN 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 25 May 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEO, CESO IV**, endorsing the request of District Engineer Noel C. Basañes, Davao del Norte DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300118200103000 Project ID: P00258978MN					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Bridges - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Bridges - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Bunawan Bridge, Brgy. Concepcion, Asuncion, <u>Davao de Norte</u>			Construction of Bunawan Bridge, Brgy. Concepcion, Asuncion, <u>Davao del Norte</u>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Bridge: 191 Square Meters	P 102.62/ Square Meter	P 19,600.00	CW-1 Construction of Bridge: 286.20 Square Meters	P 68.48/ Square Meter	P 19,600.00
EAO		P 400.00			P 400.00
Total:		P 20,000.00	Total:		P 20,000.00
Justification:					
<ul style="list-style-type: none">• Typographical error, the name of the Province is "Davao del Norte" not "Davao de Norte" as stipulated in GAA.• Increase in physical target (from 191 sq.m. to 286.20 sq.m.) based on the designed length of the bridge from the anticipated 20 ln.m. to 30 ln.m. Original proposal includes concreting of 50 ln.m. approaches, however, allocation could only cover the 30 ln.m. bridge including 3 ln.m. concreting of the bridge's approach.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

RAFAEL C. YABUT

Senior Undersecretary

Officer-In-Charge

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C03117