



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 25, 2020

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated May 15, 2020 of DPWH Region XI Director ALLAN S. BORRAMEO, endorsing the request of District Engineer RICHARD A. RAGASA, Davao City District Engineering Office, for the modification of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310110100110000 Project ID: P00400370MN OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads Daang Maharlika (MN) - K1502 + 480			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads Daang Maharlika (MN) - K1502 + 480		
Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work/ Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure along Road/ 4,020.00 lm	₱ 22,130 / lm	₱ 88,962.385	CW1- Construction of Drainage Structure along Road/ 4,550.00 lm	₱ 19,552 / lm	₱ 88,962.385
EAO	-	₱ 3,226.615	EAO	-	₱ 3,226.615
Total:		₱ 92,189.00	Total:		₱ 92,189.00
Justification: Increase in physical target from 4,020 lineal meter (lm) to 4,550 lineal meter (lm) due to the following: <ul style="list-style-type: none">The design requires minimal earthworks for almost all sections of the projects; andProject was extended to cover remaining section which needs drainage structures up to out fall.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary
WIN0G03141