



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

04 JUN 2018

MEMORANDUM

FOR : Secretary **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 22 May 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMELO, CESO IV**, endorsing the request of District Engineer Noel C. Basañes, Davao del Norte DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117202151000 Project ID: P00258904MN					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Concreting of Lawig Subdivision Road connecting Barangay San Agustin Road, Bakbak District, Island Garden City of Samal, Davao del Norte			Concreting of Lawig Subdivision Road connecting Barangay San Agustin Road, Babak District, Island Garden City of Samal, Davao del Norte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 0.650 Lane Km EAO	P 7,615.38/ Lane Km	P 4,950.00	CW-1 Construction of Concrete Road: 0.776 Lane Km	P 6,378.87/ Lane Km	P 4,950.00
Total:		P 50.00	Total:		P 50.00
Total:		P 5,000.00	Total:		P 5,000.00
Justification:					
<ul style="list-style-type: none">• <u>Typographical error</u>, the name of the District is "<u>Babak</u>" not "Bakbak" as stipulated in GAA.• Increase in physical target from 0.650 lane km to 0.776 lane km due to the following:<ul style="list-style-type: none">- Vertical alignment on some sections of the road are already on-grade, hence, <u>less embankment works</u>. As such, lower unit cost.- There is a need to extend the project limits to pave the remaining unpaved portion.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C03159