



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

05 JUN 2018

MEMORANDUM

FOR : Secretary **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 25 May 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Noel C. Basañes, Davao del Norte DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300108200021000 Project ID: P00257464MN					
Local Program			Local Program		
Local - Flood Control and Drainage - Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Flood Control and Drainage - Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Drainage Canal Upper La Filipina, Tagum City, Davao del Norte			Construction of Drainage Canal Upper La Filipina, Tagum City, Davao del Norte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Drainage Structure: 6 Lineal Meters (lm)	P 8,041.67/ Lineal Meter	P 48,250.00	CW-1 Construction of Drainage Structure: 2,038.98 Lineal Meters (lm)	P 23.66/ Lineal Meter	P 48,250.00
EAO		P 1,750.00			P 1,750.00
Total:		P 50,000.00	Total:		P 50,000.00
Justification:					
<ul style="list-style-type: none">Physical target for <u>drainage was inadvertently encoded</u>. There is no drainage canal that cost Php. 8,041,670.00 per linear meter.Drainage structure include three units box culvert with sizes 2.1m x 3.0m x 67m, 2.1m x 3.0m x 85m, and 2.1m x 3.0m x 15m. In addition, the design for 1,652.00ln.m. outfall is reinforced concrete lined canal with an average height of 1.50 meters, to accommodate volume of run-off water especially that the area is flood prone, hence, higher unit cost.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C03193