



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** Secretary **MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum dated 04 April 2018 of **DPWH Region XI Assistant Regional Director ZENAIDA T. TAN, Director IV**, requesting for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100014000 Project ID: P00200170MN  OO1: Ensure Safe and Reliable National Road System  Asset Preservation Program  Construction / Upgrading / Rehabilitation of Drainage along National Roads  Tagum-Panabo Circum Rd – K1459 + 850 - K1462 + 558			OO1: Ensure Safe and Reliable National Road System  Asset Preservation Program  Construction / Upgrading / Rehabilitation of Drainage along National Roads  Tagum-Panabo Circum Rd – K1459 + 850 - K1462 + 660		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Const. of drainage structure along road: 5,190 lineal meters	P 23.16/ Lineal meters	P 120,209.085	CW-1 Const. of drainage structure along road: 5,389.60 lineal meters	P 22.30/ Lineal meters	P 120,209.085
EAO	-	P 4,359.915	EAO	-	P 4,359.915
Total:		P 124,569	Total:		P 124,569
Justification: Increase in physical target from 5,190 lineal meters to 5,389.60 lineal meters due to the following: <ul style="list-style-type: none"><li>The road runs on a flat terrain; and</li><li>The design based on the terrain of the road requires minimal embankment (average of 1.5 m) instead of the anticipated embankment of at least 2 m.</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Regional Mindanao Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary

