



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 10 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, requesting for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100129000 Project ID: P00200528MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program			Network Development Program		
Construction of Missing Links/ New Roads			Construction of Missing Links/ New Roads		
Mawab-Maragusan-Caraga Road, Package C, incl. ROW, Davao Oriental			Mawab-Maragusan-Caraga Road, Package C, incl. ROW, Davao Oriental		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Const. of Concrete Road: 9.682 lane km	P 19,784.39/ lane km	P 191,552.50	CW-1 Const. of Concrete Road: 10.664 lane km	P 17,962.54/ lane km	P 191,552.50
ROW: 22,727.273 sq.m.	P 0.06/ sq.m.	P 1,447.50	ROW: 22,727.273 sq.m.	P 0.06/ sq.m.	P 1,447.50
EAO	-	P 7,000	EAO	-	P 7,000
Total:		P 200,000	Total:		P 200,000
Justification:					
Increase in physical target from 9.682 lane km to 10.664 lane km due to the following:					
<ul style="list-style-type: none">Some sections of the road have wide carriageway already with an average width of 5 m, hence, do not require huge volume of side cuts; andThe design of the vertical alignment on some sections of the road is mostly on-grade, hence, with minimal earthworks.					

RAFAEL YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED ~~DISAPPROVED~~:

MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02735

62