



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 MAY 2018

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 25 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, requesting for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100010000 Project ID: P00200044MN					
OO1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Davao City Div Rd – K1508 + 772 - K1512 + 221			OO1: Ensure Safe and Reliable National Road System Network Development Program Preventive Maintenance - Secondary Roads Davao City Div Rd – K1508 + 772 - K1511 + 936.987		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Preventive Maintenance of Road: Asphalt Overlay: 20.472 lane km	₱ 9,457.63/ lane km	₱ 193,616.635	CW-1 Preventive Maintenance of Road: Asphalt Overlay: 18.738 lane km	₱ 10,332.83/ lane km	₱ 193,616.635
EAO	-	₱ 7,022.365	EAO	-	₱ 7,022.365
Total:		₱ 200,639	Total:		₱ 200,639
Justification: Decrease in physical target from 20.472 lane km to 18.738 lane km were due to the following:					
<ul style="list-style-type: none">The sections of the existing road to be overlaid with asphalt have varying widths of which some are wider than the average standard widths (from 18.3 m-20.1 m to 20.6 m – 22.8 m for 6 lanes), hence, with bigger area to be considered for asphaltting; andInclusion of slope protection (retaining wall) with an area of 586 sq.m. since portion of the road section is a landslide prone area, thus, higher unit cost.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.



RAFAEL C. YABUT


Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:



MARK A. VILLAR

Secretary



2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02880