



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 25 of May 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, request for the approval of the Modification of hereunder project for FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117202122000 Project ID: P00252383MN					
Local Program			Local Program		
Local Roads and Bridges			Local Roads and Bridges		
Local Roads – Local Infrastructure Program			Local Roads – Local Infrastructure Program		
Construction of Road, Brgy. Bago Gallera, Davao City			Construction of Road, Brgy. Bago Gallera, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 Construction of Concrete Road: 1.000 Lane Km	P 10,890/ Lane Km	Php 10,890.00	CW1 Construction of Concrete Road: 2.986 Lane Km	P 3,647.02/ Lane Km	Php 10,890.00
EAO		Php 110.00	EAO		Php 110.00
Total:		Php 11,000.00	Total:		Php 11,000.00
Justification:					
Increase in physical target from 1.0 lane km to 2.986 lane km were due to the following:					
<ul style="list-style-type: none">Width of pavement for barangay road ranges from 3 m to 5 m as per design instead of the anticipated 6.1 m due to RROW limits/ constraints; andProject extended to cover adjacent section which also needs concreting.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL A. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR **RAFAEL A. YABUT**
Secretary Senior Undersecretary
2.1 MSQ/ACF/RC Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8C03218