



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

28 March 2017

MEMORANDUM

FOR : SECRETARY MARK A. VILLAR
 This Department

Respectfully submitted is the memorandum dated 23 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Sur 1st District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
<p>LOCALLY – FUNDED PROJECT</p> <p>VIILP-ROADS AND BRIDGES–LOCAL ROADS Road Upgrading (Gravel to Concrete) from Junction National Highway leading to Alegria Falls, Pagadian City, Zamboanga del Sur Allocation : P 20.00 Million Physical Target: 2.67 lane km Unit Cost: Php 7,490,636.70/ lane km</p>	<p>LOCALLY – FUNDED PROJECT</p> <p>VIILP-ROADS AND BRIDGES–LOCAL ROADS Road Upgrading (Gravel to Concrete) from Junction National Highway leading to Alegria Falls, Pagadian City, Zamboanga del Sur Sta. 00+000.00 – 00+986.39. Allocation : P 20.00 Million Physical Target: 1.97 lane km Unit Cost: Php 10,152,284.26/ lane km</p>

JUSTIFICATION:

Modification is requested to specify the correct station limit of the project based on actual field survey since it was not provided in the FY 2017 GAA. Also, the physical target was **decreased** from **2.67 lane km. to 1.97 lane km.** in order to conform with the DPWH design specification.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.


DIMAS S. SOGUILON
 Assistant Secretary
 For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary


RAFAEL G. YABUT
 Senior Undersecretary
 Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
 Office of the Secretary



WIN7C01500