



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

10 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR  
Secretary  
This Department

This refers to the Memorandum of DPWH Region XI Regional Director ALLAN S. BORROMEJO, CESO IV, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100551000 Project ID: P00230160MN Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Magsaysay Road leading to Aqualime Mountain Resort, Brgy.Magsaysay, Nabunturan, Compostela Valley			Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Magsaysay Road leading to Aqualime Mountain Resort, Brgy.Magsaysay, Nabunturan, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 2.525 Lane Km	P 11,643.56/ Lane Km	P 29,400.00	CW-1 Construction of Concrete Road: 2.273 Lane Km	P 12,934.45/ Lane Km	P 29,400.00
EAO	-	P 600.00	EAO	-	P 600.00
Total:		P 30,000.00	Total:		P 30,000.00
Justification:					
Decrease in physical target from 2.525 Lane Km to 2.273 Lane Km due to the following:					
<ul style="list-style-type: none"><li>The terrain is a combination of flat, rolling and mountainous (mostly mountainous) as per actual site condition instead of the anticipated rolling terrain for the entire stretch;</li><li>The road as per actual terrain requires massive excavation/side cuts (mostly rippable) to conform to the DPWH Design Guidelines and Standards (Horizontal and Vertical Alignment and Road Width).</li></ul>					


Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

  
RAFAEL C. YABUT  
Senior Undersecretary  
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR  
Secretary

2.1 MSQ/ACF/RCY

  
DIMAS S. SUGILON  
Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN8C03005