



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 12, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department


This refers to the herein letter dated 09 February 2017 of Regional Director **Nerie D. Bueno** of Cordillera Administrative Region endorsing the request of District Engineer **Elehimicon M. Lorenzana**, Ifugao 1st District Engineering Office for the Modification of hereunder stated project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165004050307105			
Locally Funded Projects - Roads and Bridges - Local Roads : Rehabilitation and Concreting of Luha - Ponghal Road, Lagawe, Ifugao (<i>Construction of Concrete Road</i>)	Locally Funded Projects - Roads and Bridges - Local Roads : Rehabilitation and Concreting of Luta - Ponghal Road, Lagawe, Ifugao (<i>Construction of Concrete Road</i>)	-	0.158 lane-km
		Unit Cost (P'000)	Unit Cost (P'000)
		₱2,000/ lm	₱12,658/ lane-km
		Allocation Cost (P'000)	Estimated Cost (P'000)
		₱2,000	₱2,000
Reason/s for Modification There was an error in the encoding of project title, instead of Rehabilitation and Concreting of Luta-Ponghal Road, Lagawe, Ifugao, it was Rehabilitation and Concreting of Luha-Ponghal Road, Lagawe, Ifugao. There is no barangay in Lagawe named Luha.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.


EUGENIO R. PIIPO, JR.
Assistant Secretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :


ROMEO S. MEMO
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01560

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.