

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

03 MAY 2018

**MEMORANDUM**


FOR : **MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated April 4, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer NAJIB D. DILANGALEN, CEO VI**, Zamboanga Sibugay 2<sup>nd</sup> DEO to be implemented by the said District under FY2018 GAA,


As per GAA/Original			As Modified		
Project Description					
UACS No. <b>320102100517000</b> Project ID: <b>P00221747MN</b>					
002: Protect Lives and Properties			002: Protect Lives and Properties		
Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Flood Control Structure along Sibuguey River (Phase VI), Siay, Zamboanga Sibugay			Construction of Flood Control Structure along Sibuguey River (Phase VI), Siay, Zamboanga Sibugay		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure: 367 lineal meters	₱106,811.99 /lineal meter	₱ 39.2 M	CW-1 – Construction of Flood Mitigation Structure: <b>618</b> lineal meters	₱ 62,459.55 /lineal meter	₱ 38.6 M
			ROW Acquisition: <b>2,000</b> square meters	₱ 300.00 /square meter	₱ 0.6 M
EAO	-	₱ 0.8 M	EAO	-	₱ 0.8 M
<b>Total</b>		<b>₱ 40 M</b>	<b>Total</b>		<b>₱ 40 M</b>
<b>Justification:</b>					
➤ The physical target <b>increased</b> from 367.00 lineal meters to 618.00 lineal meters to consider other sections that needs protection and to maximize utilization of funds released under GAA FY 2018.					
➤ Provision of Right Of Way Acquisition for smooth implementation of the project.					

to wit:

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02669