

FEB 24 2025
MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 31 January 2025 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 320101111228000 Project ID: P00820894VS					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Control Structure along Barangay San Miguel Protecting National Road and Bridges, Balangiga, Eastern Samar			Construction of Flood Control Structure along Barangay San Miguel Protecting National Road and Bridges, Balangiga, Eastern Samar		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure: 1,068.952 Lineal meters	₱ 135,413.0026/ Lineal meter	₱ 144,750,000	CW1- Construction of Flood Mitigation Structure: 474 Lineal meters	₱ 305,379.7468/ Lineal meter	₱ 144,750,000
EAO		₱ 5,250,000	EAO		₱ 5,250,000
Total:		₱ 150,000,000	Total:		₱ 150,000,000

Justifications provided by the requesting Implementing Office:

- 1.To change the physical target from 1,068.952 Lineal meters (based on AIP) to 474.00 Lineal meters, to correspond with the actual physical target in the implementation of the project, covering the areas that needs construction of flood mitigation structure to address the detrimental effects of flood water, thus, protecting lives and properties of residents in the said vicinity.
- 2.Based on the plan and actual site condition, the construction of flood mitigation structure features concrete revetment design which involves bank and slope protection works, earthworks and the provision of Reinforced Concrete Box Culvert (3.00 x 3.00 x 9.00 m). The design includes a 12-meter Steel Sheet Pile foundation and concrete blocks for the protection of Pile Cap since the area is located at the downstream of the river which increases the project's unit cost to P 305,379.7468 per linear meter. The foundation design depth is based on Geotechnical and Soil Investigation. Additionally, due to the scarcity of limited availability of materials from the approved local sources, boulders for the grouted riprap and steel sheet piles have been sourced outside the legislative District of Eastern Samar, further increasing the estimated unit cost per linear meter.
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01); BP 202; Certificate of Availability of Funds; Approved Program of Works; Detailed Unit Price Analysis; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; Project Impact Analysis; and Location Map

Website: <https://www.dpwh.gov.ph>
Tel No(s): 5304-3000/ (02) 165-02



The Region
Regional C
Baras, Pak

You are t
generally ac

P.P.A
320101111
320101111

Capital Outli:
Release of f
M. Bonoan c

ate/Time Pn.


Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration


NERI D. BUENO, CESO III

Assistant Secretary for Regional Operations
in NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

3.3 KSS/NDB/RRB
Project ID: P00820894VS

Department of Public Works and Highways
Office of the Secretary



WIN5XY00458

The Region

Regional C

Baras, Palc

You are h
generally ac

P.P.A

32010111

32010111

Capital Outl
Release of
M. Bonoan