



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

10 MAY 2018

**MEMORANDUM**

**FOR** : **Secretary MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum dated 26 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116201231000 Project ID: P00258480MN					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Anislagan Road, Maco, Compostela Valley			Concreting of Anislagan Road, Maco, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 – Construction of Concrete Road: 0.600 Lane Km	P 9,800.00/ Lane Km	P 5,880.00	CW-1 – Construction of Concrete Road: 0.666 Lane Km	P 8,828.83/ Lane Km	P 5,880.00
EAO	-	P 120.00	EAO	-	P 120.00
Total:		P 6,000.00	Total:		P 6,000.00
Justification:					
Increase in physical target from 0.600 Lane Km to 0.666 Lane Km due to the following:					
<ul style="list-style-type: none"><li>Terrain is flat as per actual site condition; and</li><li>Existing road has an average carriageway width of 6 m, hence, very minimal side cuts.</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

**RAFAEL B. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**DIMAS S. SOGUILON**  
Undersecretary  
Officer-In-Charge

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02981