



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : Secretary **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 27 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEO, CESO IV**, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101102272000 Project ID: P00222004MN					
OO2: Protect Lives and Properties			OO2: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Rechanneling and Construction of Revetment along Kalamokan Creek, Barangay Poblacion, New Bataan, Compostela Valley			Rechanneling and Construction of Revetment along Kalamokan Creek, Barangay Poblacion, New Bataan, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 – Construction of Revetment: 750 Lineal meters	P 27.41/ Lineal meter	P 20,555.726	CW-1 – Construction of Revetment: 2,276 Lineal meters	P 16.33/ Lineal meter	P 37,161.352
CW-2 – Channelization: 53,000 cubic meters	P 0.54/ cubic meter	P 28,444.274	CW-2 – Channelization: 66,007 cubic meters	P 0.18/ cubic meter	P 11,838.648
EAO	-	1,000.00	EAO	-	1,000.00
Total:		P 50,000	Total:		P 50,000
Justification:					
<ul style="list-style-type: none">- Increase in physical target for construction of revetment from 750.00 lm. to 2,276.00 lm. due to the height of the structure as per design requires lower elevation than anticipated height, from 4.00 m. to 3.00 m.- Increase in physical target for channelization from 53,000.00 cu.m. to 66,007.00 cu.m. since, alignment as per design requires larger excavation on the silted river section.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL B. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

DIMAS S. SOGUILON

Undersecretary
Officer-In-Charge

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02973