



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 MAY 2018

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 27 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEIO, CESO IV**, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116201233000 Project ID: P00258482MN					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Tan-awan Road, Malinawon, Mawab, Compostela Valley			Construction of Tan-awan Road, Malinawon, Mawab, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 – Construction of Concrete Road: 0.650 Lane Km	P 9,800.00/ Lane Km	P 6,370.00	CW-1 – Construction of Concrete Road: 0.842 Lane Km	P 7,565.32/ Lane Km	P 6,370.00
EAO	-	P 130.00	EAO	-	P 130.00
Total:		P 6,500.00	Total:		P 6,500.00
Justification:					
Increase in physical target from 0.650 Lane Km to 0.842 Lane Km due to the following:					
<ul style="list-style-type: none">• Terrain is flat as per actual site condition; and• Existing road has an average carriageway width of 6 m, hence, very minimal side cuts.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

DIMAS S. SOGUILON
Undersecretary
Officer-in-Charge

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02993