



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

21 MAY 2018

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
Secretary  
This Department


This refers to the Memorandum of **DPWH Region XI Regional Director ALLAN S. BORROMELO, CESO IV**, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116201226000 Project ID: P00258475MN					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Antiquera-Nabunturan Road, Nabunturan, Compostela Valley			Construction of Antiquera-Nabunturan Road, Nabunturan, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 1.000 Lane Km	P 9,800.00/ Lane Km	P 9,800.00	CW-1 Construction of Concrete Road: 0.953 Lane Km	P 10,283.32/ Lane Km	P 9,800.00
EAO	-	P 200.00	EAO	-	P 200.00
Total:		P 10,000.00	Total:		P 10,000.00
<b>Justification:</b> Decrease in physical target from 1.000 Lane km to 0.953 Lane km due to the following:					
<ul style="list-style-type: none"><li>The design requires <u>embankment works</u> (borrow) to the existing earth canal having an average depth of 1.0 meters to accommodate the design width of 6.10 meters in as much as the existing road has an average road of 5.00 meters only; and</li><li>Scope of work also includes <u>construction of concrete canal</u> to connect to the existing canal of the adjacent banana plantation, hence, higher unit cost.</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C03029