



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 08, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated June 07, 2018 of Regional Director **ANTONIO V. MOLANO, JR., CESO III, DPWH-Region III**, endorsing the request of District Engineer **REYNALDO C. ALCONCEL, Aurora DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200547000 Project ID: P00240871LZ LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road, Brgy. Calantas Proper, Casiguran, Aurora			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects Concreting of Road, Brgy. Calantas Proper, Casiguran, Aurora		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 4.00 lane km	P 3.68 M /lane km	P 14.70M	CW1- Construction of Concrete Road/ 4.85206 lane km	P 3.03 M /lane km	P 14.70M
EAO	-	P 300.00T	EAO	-	P 300.00T
Total:		P 15.00M	Total:		P 15.00M
Justification: • Increase in physical target to maximize the allocation. Additional locations were surveyed and considered in the approved POW. • Derived unit cost was based on the approved POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGNILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER-IN-CHARGE

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02435



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 08, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated June 07, 2018 of Regional Director **ANTONIO V. MOLANO, JR., CESO III, DPWH-Region III**, endorsing the request of District Engineer **REYNALDO C. ALCONCEL, Aurora DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200552000 Project ID: P00240880LZ LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road, Brgy. Laboy, Dipaculao, Aurora			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road, Brgy. Laboy, Dipaculao, Aurora		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 1.40 lane km	P 7.00 M /lane km	P 9.80M	CW1- Construction of Concrete Road/ 3.16 lane km	P 3.10 M /lane km	P 9.80M
EAO	-	P 200.00T	EAO	-	P 200.00T
Total:		P 10.00M	Total:		P 10.00M
Justification: Increase in physical target to maximize the allocation. Additional locations were surveyed and considered in the approved POW. • Derived unit cost was based on the approved POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02431



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 08, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated June 07, 2018 of Regional Director **ANTONIO V. MOLANO, JR., CESO III, DPWH-Region III**, endorsing the request of District Engineer **REYNALDO C. ALCONCEL, Aurora DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101044000 Project ID: P00222299LZ OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Setan Flood Control, Baler, Aurora			OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Setan Flood Control, Baler, Aurora		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Revetment/ 550 lm	₱ 59,797.82 /lm	₱ 32,888,800	CW1- Construction of Revetment/ 930 lm	₱ 35,364.30 /lm	₱ 32,888,800
EAO	-	₱ 671,200	EAO	-	₱ 671,200
Total:		₱ 33.56M	Total:		₱ 33.56M
Justification: <ul style="list-style-type: none">Increase in physical target from 550 lm to 930 lm to maximize the allocation. Additional length along the river was surveyed and considered in the approved POW.Derived unit cost was based on the approved POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER IN CHARGE

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02437



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 25, 2018

MEMORANDUM


TO : **DIR. ANTONIO V. MOLANO, JR., CESO III**
Regional Director
DPWH – Regional Office III
Sindalan, San Fernando, Pampanga

ATTENTION : **ENGR. REYNALDO C. ALCONCEL**
District Engineer
Aurora District Engineering Office
Baler, Aurora

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Concreting of Road, Brgy. Laboy, Dipaculao, Aurora
2. LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Concreting of Road, Brgy. Calantas Proper, Casiguran, Aurora
3. OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Setan Flood Control, Baler, Aurora

It is informed that **a project can only be modified once** as prescribed under the FY 2018 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

2.4 IMM/LCA/AVS