



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


JUL 30 2020
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated February 24, 2020 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RAMIRO M. CRUZ, Bulacan 2nd DEO** for the **modification** of project under the FY 2020 GAA, to wit:

| <i>As per GAA/Original</i> | | | <i>As Modified</i> | | |
|---|---------------------------|---------------------|---|---------------------------|---------------------|
| Project Description | | | | | |
| UACS No. 300104214481000 Project ID: P00447965LZ | | | | | |
| Local Program | | | Local Program | | |
| Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program | | | Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program | | |
| Construction of Multi-Purpose Building, <u>St. Bernadette Children's Hospital, Brgy. Kaybanban</u> , San Jose Del Monte City, Bulacan | | | Construction of Multi-Purpose Building, <u>St. Bernadette Children's Hospital, Brgy. Muzon</u> , San Jose Del Monte City, Bulacan | | |
| Physical Target | Unit Cost | Allocation (P) | Physical Target | Unit Cost | Estimated Cost |
| CW-1 Construction of Multi Purpose Building / 1.0 Number of Buildings | ₱ 29,700,000/ Building | ₱ 29,700,000 | CW-1 Construction of Multi Purpose Building / 1.0 Number of Buildings | ₱ 29,700,000/ Building | ₱ 29,700,000 |
| EAO | - | ₱ 300,000 | EAO | - | ₱ 300,000 |
| Total: | | ₱ 30,000,000 | Total: | | ₱ 30,000,000 |
| Justification: | | | | | |
| <ul style="list-style-type: none"> Change in Location: Modification is necessary since <u>St. Bernadette Children's Hospital is not existing in Brgy. Kaybanban</u> instead it is located in <u>Brgy. Muzon, San Jose Del Monte City, Bulacan</u> as per certification issued by City Mayor Arturo B. Robes of San Jose Del Monte City, Bulacan certifying further that said hospital will be under the full and administrative supervision of Department of Health (DOH). | | | | | |


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL TABUT
Senior Undersecretary
Undersecretary for Operations
In Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS


EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WINOC03976